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SECTION  SF 30 BLOCK 14 CONTINUATION PAGE  
  

A. The purpose of this unilateral modification is to authorize the payment of award fee in the amount of 
$1,622,261, as determined by the Fee Determining Official on 18 Sep 02, for the award fee period dates 
from 1 Mar 02 to 31 Aug 02.  This amount incorporates the award fee estimated for the additional 
Operational Support to Acquisition (OSTA) and Ascension Island Taxation requirement for the same 
period.  Based on the FDO determination, FY02 funding in the amount of $1,622,261 is obligated to cover 
award fee obligations for the period of 01 Mar 02 to 31 Aug 02..  Excess remaining funds, $528,175 will be 
obligated to CLIN 2010AC-Contractor Acquired property (CAP).  Total funding from Award Fee Purchase 
Requests is $2,150,436. 

 
B. Additional $294,000 in funding is obligated to CAP CLIN 2010AC.   

 
C. Total FY02 funding in this modification is $2,444,436 

    
All changes are denoted by a vertical line in the right margin.  
 
       D.   Part 1- THE SCHEDULE 
 
 (1) Section A – Contract Form  
 

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$177,418,769 to $179,863,205 an increase of $2,444,436. 

  
 (2) Section B – Supplies/Services and Price/Cost 
 

CLIN 2009AE (Award Fee) is changed to represent earned award fee of $1,449,288.  CLIN 2009AL 
(Award Fee) is changed to represent earned award fee of $6,008.  CLIN 2009AP (Award Fee) is changed to 
represent earned award fee of $46,017.  CLIN 2009AS (Award Fee) is changed to represent earned award 
fee of $120,948.  CLIN 2010AC (CAP) is increased by $822,175.  Pages B-14, B-15, B-16, B-17 and B-38 
are hereby superseded by the attached replacement pages B-14, B-15, B-16, B-17 and B-38, marked 
“Modification P00085”.   
 

 (3) Section G – Contract Administration Data 
 

ACRN CA is changed from $63,939,082 to $66,164,284 an increase of $2,225,202.  
ACRN CB is changed from $481,042 to $497,292 an increase of $16,250. 
ACRN CC is changed from $15,875 to $156,411 an increase of $536.  
ACRN CD is changed from $62,535 to $64,647 an increase of $2,112.  
ACRN CE is changed from $1,847,200 to $1,909,600 an increase of $62,400. 
ACRN CF is changed from $230,900 to $238,700 an increase of $7,800.  
ACRN CG is changed from $34,635 to $35,805 an increase of $1,170. 
ACRN CH is changed from $27,004 to $288,429 an increase of $9,425.  
ACRN CJ is changed from $22,128 to $22,875 an increase of $747. 
ACRN CK is changed from $2,695,758 to $2,786,823 an increase of $91,065.  
ACRN CL is changed from $170,468 to $176,227 an increase of $5,759. 
ACRN CR is changed from $757,322 to $779,292 an increase of $21,970 
 
Page G-1.2 is superseded by the attached replacement page G-1.2 marked “Modification P00085”. 
 

E. All other contract terms and conditions remain unchanged. 
 
////////////////////////////////////////////////////////////////////LAST ITEM/////////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
2008 DATA REQUIREMENTS     1 JO  $NSP  
2009 AWARD FEE POOL (IAW Award Fee Plan)        Available Pool  

2009AA RESERVED        $                        -  
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2001)      
   From Change To     
  Est. Cost  $                            -     $                  -        

2009AB RESERVED        $                        -  
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2001)      
   From Change To     
  Est. Cost  $                            -     $                  -        

2009AC RESERVED        $                        -  
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2001)      
   From Change To     
  Est. Cost  $                            -     $                  -        

2009AD Award Fee Pool Earned        $           1,189,249 
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2002)      
   From Change To     
  Earned  $               1,189,249   $     1,189,249       

2009AE Award Fee Pool Earned       $           1,449,288 
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2002)      
   From Change To     
  Est. Cost  $               1,478,865  $       (29,577) $     1,449,288       

2009AF Award Fee Pool Available/Earned (Contingent Liability until FDO determination)   $              245,231 
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2002)      
   From Change To     
  Est. Cost  $                  245,231   $        245,231       

2009AG -2009AJ  RESERVED             
2009AK Award Fee Pool Earned       $                  5,109 

  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2005)      
   From Change To     
  Earned  $                      5,109  $                -   $            5,109       

2009AL Award Fee Pool Earned      $                  6,008 
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2005)      
   From Change To     
  Est. Cost  $                      6,131  $            (123) $            6,008       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
2009AM Award Fee Pool Available/Earned (Contingent Liability until FDO determination)   $                  1,022 

  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2005)      
   From Change To     
  Est. Cost  $                      1,022  $                -   $            1,022       

2009AN Award Fee Pool Earned       $                39,130 
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2006)       
   From Change To     
  Earned  $                   39,130   $          39,130       

2009AP Award Fee Pool Earned       $                46,017 
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2006)      
   From Change To     
  Est. Cost  $                    46,956  $            (939)  $          46,017       

2009AQ Award Fee Pool Available/Earned (Contingent Liability until FDO determination)   $                  7,826 
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2006)      
   From Change To     
  Est. Cost  $                      7,826   $            7,826       

2009AR Award Fee Pool Earned       $                54,341 
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2007)      
   From Change To     
  Earned  $                    54,341  $                -   $          54,341       

2009AS Award Fee Pool Earned       $              120,948 
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2007)      
   From Change To     
  Est. Cost  $                  123,416  $         (2,468) $        120,948       

2009AT Award Fee Pool Available/Earned (Contingent Liability until FDO determination)   $                20,613 
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2007)      
   From Change To     
  Est. Cost  $                    20,613   $          20,613       
            
  TOTAL PROPOSED AWARD FEE   (*)                       $           3,184,782 
         
 AWARD FEE EARNED     $           2,910,090 
         
 AWARD FEE (CLINS 2009AD-AT) (* ) Contingent Liability until FDO determination $              274,692 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
            

2010 REIMBURSABLE SERVICES         
  (Non-fee bearing)             
           

2010AA Overtime    1 JO $           5,884,432 
   From Change To      
  Est. Cost  $               5,884,432  $                -   $     5,884,432       
           

2010AB Travel and Per Diem    1 JO $              807,755 
   From Change To      
  Est. Cost  $                  807,755   $        807,755       
           

2010AC Contractor Acquired Property (CAP)   1 JO $         12,028,240 
   From Change To      
  Funding  $             11,206,065 $       822,175 $   12,028,240      
   Est. Amount Unfunded Funded      
  Est. Cost  $             12,028,240  $                -   $   12,028,240       
           

2010AD Downrange A&E     1 JO $           1,590,000 
   From Change To      
  Est. Cost  $               1,590,000  $                -   $     1,590,000       
           

2010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                            -   $                -    $                  -        
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  ESTIMATED COSTS (CLINS 2001 – 2008)      (exclude 2002 & 2003)      $                        -  
         
  ESTIMATED COST (CLIN 2003)                     $                        -  
         
  AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)               $                        -  
         
  ESTIMATED COSTS (CLINS 2010AA - AE)         $                        -  
         
  TOTAL ESTIMATED AMOUNT  FY02      $                        -  
                
          
  ESTIMATED COSTS (CLINS 2002 – 2008)      (exclude 2003)   $         50,243,914 
         
  ESTIMATED COST (CLIN 2003)                     $              328,255 
         
  AWARD FEE EARNED     $           2,910,090 
         
  AWARD FEE (CLINS 2009AD - AT)(Contingent Liability until FDO determination)       $              274,692 
         
  ESTIMATED COSTS (CLINS 2010AA - AE)         $         20,310,427 
         
  TOTAL ESTIMATED AMOUNT  FY02     $         74,067,378 
         
  TOTAL FUNDED AMOUNT FY02         $         73,792,686 
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SUMMARY  
1.  Total Phase-in Price $               142,597 
2.  Total Estimated Amount - FY 00 $          35,223,527 
3A.  Total Funded Amount - FY 01  $                         -  
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])  
3B.  Total Funded Amount - FY 01  $          70,704,392 
(CLINs 1002-1010 [exclude 1009AA-AC])  
4A.  Total Estimated Amount - FY 02  $                         -  
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])  
4B.  Total Estimated Amount - FY 02 $          74,067,378 
(CLINs 2002-2010 [exclude 2009AA-AC])  
          Total Funded Amount-FY02 $          73,792,686 
          (CLINs 2002-2010 [exclude 2009AA-AC])  
5A.  Total Estimated Amount - FY 03 $          65,071,355 
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])  
5B.  Total Estimated Amount - FY 03 $          66,412,979 
(CLINs 3002-3010 [exclude 3009AA-AC])  
6A.  Total Estimated Amount - FY 04 $          66,026,967 
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])  
6B.  Total Estimated Amount - FY 04 $          67,413,708 
(CLINs 4002-4010 [exclude 4009AA-AC])  
7A.  Total Estimated Amount - FY 05 $          67,043,822 
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])  
7B.  Total Estimated Amount - FY 05 $          68,470,251 
(CLINs 5002-5010 [exclude 5009AA-AC])  
8A.  Total Estimated Amount - FY 06 $          68,711,694 
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])  
8B.  Total Estimated Amount - FY 06 $          70,178,988 
(CLINs 6002-6010 [exclude 6009AA-AC])  
TOTAL ESTIMATED AMOUNT FY 00-06 $        302,219,962 
(Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)  
TOTAL ESTIMATED AMOUNT FY 00-06 $        452,613,820 
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B)  
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PART I - THE SCHEDULE 
SECTION G 
CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
 
ACRN Accounting Classification Data Change Amount
CA 5723400 302 83LE 252R13 010000 554R0 35182F 662400 F62400 $2,225,202 $66,164,284
CB 5723400 302 83LE 252R1A 010000 554R0 35119F 662400 F62400 $16,250 $497,292
CC 5723400 302 83LE 252R1B 010000 554R0 35911F 662400 F62400 $536 $16,411
CD 5723400 302 83LE 252R1C 010000 554R0 33605F 662400 F62400 $2,112 $64,647
CE 5723400 302 83LE 252R1D 010000 554R0 35119F 662400 F62400 $62,400 $1,909,600
CF 5723400 302 83LE 252R1L 040000 554R0 33126F 662400 F62400 $7,800 $238,700
CG 5723400 302 83LE 252R1M 040000 554R0 33129F 662400 F62400 $1,170 $35,805
CH 5723400 302 83LE 252R1R 040000 554R0 33133F 662400 F62400 $9,425 $288,429
CJ 5723400 302 83LE 252R1S 010000 554R0 33605F 662400 F62400 $747 $22,875
CK 5723400 302 83LE 252R1T 010000 554R0 35144F 662400 F62400 $91,065 $2,786,823
CL 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 $5,759 $176,227
CM 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 (ESP Code TC) $17,049
CN 5723400 302 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
CP 5723400 302 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000
CQ 5723400 302 83LE 252R1L 010000 554R0 35895F 662400 F62400 $91,252
CR 5723400 302 83LE 252R1E 010000 554R0 35953F 662400 F62400 $21,970.00 $779,292
CS 5723400 302 83LE 264D00 010000 59200 35879F 662400 F62400 $19,000

Total FY02 $73,792,686
 
 
 
 
PRs obligated under this modification: 
F700MS12340400 $1,961,733.00
F700MS20140300 $141,972.00
F700MS20140700 $161.00
F700MS20240500 $1,842.00
F700MS20650800 $10,603.00
F700MS20840400 $21,970.00
F700MS21020400 $10,977.00
F700MS21220100 $1,178.00

F700MS22550900 $294,000.00
$2,444,436.00
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